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“ATTN: ' CHARLIE KLEEMAN, GREGG CRYSTALL, ERD/OERR
’ If‘”I._ fSITUATION (TUESDAY 06/28/94, 1830 HOURS)
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T{ -N:“. POLREP #114 ) R ,“‘J ' ‘.172 . f o '.: V'A“f. '?-' Q:'
xj}*)”1 'FAIRMONT COKE WORKS . S T L Y
~«_ ). LAFAYETTE STREET. . B L R A
;. ' FAIRMONT, MARION COUNTY, WV 26554 | LN

A. . PERSONNEL ON SCENE: EPA-1, TAT-2, ERCS-14, -
“B.  WEATHER ON SCENE:.
. 80’S.

MOSTLY CLOUDY WITH TEMPS IN THE'MID '
C. . OSC DOWNIE ON SITE TO DIRECT REMOVAL ACTIVITIES. R

_D.. PROJECT COSTS: o e e
' AGENCY ~ COST AS OF 06/28/94 ' CEILING oo
1 " ERCS. | $1,325,277 ©$1,400,000

‘TAT. $ 171,085 $. 194,000

EPA DIRECT
EPA INDIRECT

7j$‘;*54,270

. $ 106,200 .
- $ 177,000

'_AII.I,ACTIONS TAKEN

- TOTAL *J;‘:‘:‘, 81,642,233 0 81,877,200

' UNOBLIGATED ' $2,046,200
\\;$3'923'400a'

. SITE CEILINGi-
) o

A. . ERCS CONTINUED CLEANING LOOSE DEBRIS FROM THE FLOORS IN AR
© ©  BUILDING AJ. _ "\\,/ ’
B.- ERCS CONTINUED SHEARING NON- HAZARDOUS PROCESS LINES-'.' N
.. FOR BULK RECYCLING OPERATIONS. o B
C. . ERCS CONTINUED PRODUCT  RECOVERY OPERATIONS AT TANK e,
' . 'Z2T31. THE EMULSIFIED OIL PRODUCT IS BEING RECOVERED
WITH A 3,000 GALLON. VACUUM TRUCK AND AN. OIL SKIMMER. B .
S APPROXIMATELY 2,700 GALLONS HAVE BEEN. RECOVERED. . .. o
..D.- RECENT RAINFALL MITIGATED THE NEED FOR DUST CONTROLS TO L
.. .~ BE IMPLEMENTED BY THE-'ERCS. ; . ‘ :
E. ERCS LABELED ALL HAZARDOUS AND NON-HAZARDOUS o :
. TRANSFORMERS AND OIL SWITCHES FOR T & D." I " o
"~ F.  ERCS CONTINTJED WORKING ON 'I‘ &D BIDS FOR BULK GROUPS 17-
o . 27.
© G.-  ERCS SENT A COMPOSITE SAMPLE OF FLOOR SWEEPINGS FROM '
\ V.BUILDINGS AJ AND AP TO A LAB FOR DISPOSAL ANALYTICAL

- ?'III.,FUTURE PLANS .

_'A. ERCS TO CONTINUE PRODUCT REMOVAL FROM TANKS, VESSELS,
' _AND TRENCHES. - -
B. . SCHEDULING FOR THE DISPOSAL OF BULK GROUP 413 (BENZOL |
.. SCRUBBER woon) WILL BE DONE AFTER THE SCRUBBERS ARE
. WFELLED". THE 2 SCRUBBERS AND FINAL COOLERS ARE
- SCHEDULED FOR DEMOLITION DURING THE WEEK OF JULY. 18,

, . 1994, - SR
* €. ' CURRENT T & D SCHEDULE IS AS FOLLOWS ; 'BULK GROUP #15 S
© .~ (CONTAMINATED PIPE), ONE-30. CUBIC YARD ROLL-OFF = . ,\\/},.
_PREVIOUSLY SCHEDULED FOR T&D ON 6/27 HAS BEEN CANCELED.”
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.WHEELING; wWv ‘26003'

AND WILL BE RESCHEDULED AT A LATER DATE;

#14 (PCB'S), 6/293 " REMAINING LAB PACKS

EDWARD M. POWELL, OSC
U.S. EPA REGION III
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6/30.

BULK GROUP .

HLf_A}?'(fO:é'J7‘1;;




